

CONFIDENTIAL

19 OCT 1983

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 19 OCTOBER 1983

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

25X1 a. Repair and Return Facility [] - Suburban
Contractors, Inc. started construction of the Repair and Return
Facility on 6 October 1983. Completion of this second OC/RECAP
25X1 project [] is to be completed on or about 1 February 1984.
25X1 []

25X1

CONFIDENTIAL

CONFIDENTIAL

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR PERIOD
ENDING 19 OCTOBER 1983

25X1



3. Significant Events Anticipated During the Coming Week:

None

25X1



CONFIDENTIAL